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03/20/19 Statement of Ongoing Contracts as of 03/25/19

05District

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-8.5/9.5

05-MON-1-11.7/63

05-MON-1-58.3/59.8

05-MON-1-59.9/85.1

Fed Aid

20.20.201

130

20.20.201

130

HM

HB1

HM

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FRON 2.5 MILES NORTH OF THE

SAN LUIS OBISPO COUNTY LINE TO 0.6

MILE SOUTH OF MALPASO CREEK

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

MONTEREY CNTY NEAR GORDA, .4 MILE S

TO .6 MILE N OF MUD CREEK. REPAIR RSP

& ROCK NETCLEAR ROADS, RESTORE

EMBANKMENT & ROADWAY.DIRS

IN MONTEREY COUNTY FROM WILLOW CREEK

BRIDGE TO GARRAPATA CREEK  BRIDGE

IN MONTEREY COUNTY NORTH OF BIG SUR

FROM 1 MILE SOUTH OF THE BIXBY CREEK

BRIDGE TO 0.25 MILES SOUTH OF THE

ROCKY CREEK BRIDGE

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

Description 

CULVERT REHABILITATION

REMOVE SLIDE MAT, INSTALL ROCK NETS

REPAIR RSP/ROCK NET,RESTORE

EMBANKMENT/RW

POLYESTER CONCRETE OVERLAY,

SHOULDER WIDENING, GUARDRAIL

TREAT BRIDGE DECK, REPLACE BRIDGE

Type Of Work

SERAFIX ENGINEERING

CONTRACTORS, INC.

JOHN MADONNA CONSTRUCTION CO

INC

DAVID CRYE GENERAL ENGINEERING

CONTRACTOR INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

SAN RAMON  CA 94583

SAN LUIS OBISPO, CA  93403

MORRO BAY, CA  93442

BENICIA  CA 94510

WATSONVILLE  CA 95076

TEMPE  AZ 85282

(925)552-8253

 

 

(707)746-8028

(831)763-6100

(602)437-1711

SILVA, RICK

SILVA, RICK

SILVA, RICK

TYLER LAVERING

PAT DUSSELL

BERTHA ROMAN

Resident
Engineer

(805)471-2102

(805)927-4559

(805)927-4559

(831)375-1621

(831)246-1166

(831)998-1405

 $3,151,297

 $83,985,000

 $17,985,000

 $3,427,736

 $3,025,489

 $955,925

Bid + CCOs

 $0

 $72,405,671

 $0

 $3,080,449

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/02/18

01/15/17

02/11/19

04/12/18

12/07/18

12/27/18

Awarded

10/25/18

01/19/17

03/13/19

05/16/18

01/09/19

01/25/19

Approved

02/28/19

08/05/19

04/09/19

Est Comp

 0%

 51%

 0%

 79%

 0%

 0%

%Time

 0%

 86%

 0%

 88%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

05-1F0804

05-1H7804

05-1K5604

05-1H6604

05-1A0004

05-1J4904

Contract 

B1ST-P001-(643)E

  

  

  

HSST-P001-(647)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON COURT, SUITE 25

PO BOX 5310

1170 QUINTANA ROAD

2990 BAY VISTA COURT, SUITE D

580 WEST BEACH STREET

1310 W. 23RD STREET

775 ARLINGTON ST.

775 ARLINTON ST

775 ARLINGTON ST

1529 SALINAS HWY

1529 SALINAS HWY

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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03/20/19 Statement of Ongoing Contracts as of 03/25/19

05District

05-MON-1-247.0/24.7

05-MON-1-357.0/35.9

05-MON-68-1.6/L4.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

Fed Aid

20.20.201

130

20.20.201

130

HB1

HB1

HB4N

Pgm Code

AT LOPEZ POINT, INSTALL CIPP LINER IN

60" CMP CULVERT, REPAIR HEADWALLS,

RESTORE ROADWAY AND PROVIDE TRAFFIC

CONTROL DIRS EFA 05A2

JP BURNS SLIP. RESTORE SLOPE, REMOVE

SLIDEMATERIAL, RESTORE DRAINAGE &

ROADWAY, PROVIDE TRAFFIC CONTROL

DIRS EFA 05A2162

IN MONTEREY COUNTY IN AND NEAR

MONTEREY FROM 0.1 MILE EAST OF

PIEDMONT AVENUE TO 0.1 MILE EAST OF

SCENIC DRIVE OVERCROSSING

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

Description 

INSTALL CIPP LINER & REPAIR ROADWAY

RESTORE SLOPE,REMOVE SLIDE MATERIAL

SHOULDER WIDENING, RUMBLE STRIPS,

CENTERLINE RUMBLE STRIP & OGAC

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

ROBERT J. FRANK CONSTRUCTION

INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

Contractor

REDDING, CA  96003

REDDING, CA  96003

WATSONVILLE  CA 95076

SANTA CLARA  CA 95050

EUREKA  CA 95502

RIVERSIDE  CA 92504

 

 

(831)763-6100

(408)327-7013

(707)443-6371

(951)710-1000

WILSON, JENNIFER

WILSON, JENNIFER

RODGER JOHNSON

TYLER LAVERING

TYLER LAVERING

FARSHAD KESHAVARZI

Resident
Engineer

(831)427-4706

(831)427-4706

(831)455-707

(831)375-1621

(831)375-1621

(831)588-1439

 $299,000

 $585,000

 $4,027,992

 $3,176,307

 $3,772,472

 $1,562,447

Bid + CCOs

 $0

 $0

 $0

 $2,803,672

 $3,742,325

 $1,434,337

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/05/18

01/21/19

02/19/19

02/13/18

02/01/18

02/14/18

Awarded

06/22/18

02/20/19

03/21/19

03/12/18

02/22/18

03/05/18

Approved

06/01/19

11/01/19

01/20/19

01/20/19

04/11/19

Est Comp

 0%

 0%

 0%

 100%

 100%

 84%

%Time

 0%

 0%

 0%

 93%

 94%

 92%

% Work 

 

 

 

 

 

SUSPENDED

Message

05-1K1904

05-1K5404

05-1C2504

05-1G4504

05-1H3804

05-0N1904

Contract 

  

  

SNHG-P068-(027)E

SNHG-P068-(026)E

  

ACNH-P068-(025)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2806 TARMAC ROAD

2806 TARMAC RD

580 WEST BEACH STREET

715 COMSTOCK STREET

PO BOX 1006

5942 ACORN ST.

140 DUBOIS STREET STE

E

140 DUBOIS STREET STE

E

1529 SALINAS HWY/HWY

68

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

SANTA CRUZ, CA 96003

SANTA CRUZ, CA 95060

MONTEREY, CA 93940

MONTEREY, CA 93940

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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03/20/19 Statement of Ongoing Contracts as of 03/25/19

05District

05-MON-68-17.4/18

05-MON-101-36.9/47.7

05-MON-101-87.3/91.5

05-MON-101-91.2/99.2

05-MON-101-/0

05-SB-1-15.6/0

Fed Aid

HA21

HA22

HA22

HB1

HA21

Pgm Code

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY COUNTY, IN AND NEAR  KING

CITY FROM 0.4 MILES SOUTH OF WILD

HORSE ROAD OC TO TEAGUE  AVENUE

ON ROUTE 101 IN MONTEREY COUNTY IN

THE CITY OF SALINAS BETWEEN EAST

MARKET STREET OVERCROSSING AND 0.3

MILES SOUTH OF RUSSELL/ESPI

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

ON ROUTE 1 IN SANTA BARBARA COUNTY

NEAR LOMPOC AT THE SALSIPUEDES CREEK

BRIDGE (NO. 51-0095)

Description 

BRIDGE WIDENING

PAVEMENT REHABILITATION, SEISMIC

ROADWAY REHABILITATION

LANDSCAPE MITIGATION

UPGRADE SIGNS

BRIDGE REPLACEMENT

Type Of Work

VIKING CONSTRUCTION COMPANY

OHL USA

GRANITE ROCK COMPANY

JJ NGUYEN, INC.

HIGHWAY SPECIALTY COMPANY INC

CALPORTLAND COMPANY

Contractor

RANCHO CORDOVA  CA 95741

IRVINE  CA 92614

SAN JOSE  CA 95138

SAN JOSE  CA 95127

PALO CERDO  CA 96073

SANTA MARIA  CA 93454

(916)852-5530

(949)242-4432

(408)574-1400

(408)259-7982

(530)949-5631

(805)345-3581

TYLER LAVERING

LANG, TIM

SANTIAGO GARCIA

BRAR, BALJINDER

BENNETZEN, LILIAN

Resident
Engineer

(831)375-7804

(805)550-4651

 

(831)455-5466

(805)610-8215

(805)922-1611

 $18,445,738

 $77,787,622

 $36,776,046

 $2,459,538

 $803,803

 $5,606,226

Bid + CCOs

 $17,887,295

 $0

 $0

 $1,710,241

 $160,765

 $581,131

Comp To  date

 $129,204

 $0

 $0

 $0

 $0

 $37,926

This Month

01/22/16

01/16/19

12/13/18

04/04/17

04/06/18

12/14/18

Awarded

02/12/16

02/11/19

01/07/19

04/26/17

05/16/18

01/09/19

Approved

05/21/19

11/16/22

12/30/21

07/09/19

06/03/20

Est Comp

 64%

 0%

 0%

 96%

 36%

 95%

%Time

 96%

 0%

 0%

 69%

 20%

 10%

% Work 

 

 

 

 

 

 

Message

05-0F7004

05-1F75U4

05-1C8904

05-0161H4

05-1G9104

05-0A0504

Contract 

NHP-P068-(024)E

1NHG-Q101-(338)E

B1NH-Q101-(342)E

ACNH-Q101-(311)E

SSTG-000C-(471)E

B1NH-P001-(641)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1508

1920 MAIN STREET

5225 HELLYER AVENUE STE 220

3172 SALEM DR

PO BOX 141

1625 E DONOVAN RD

1529 HWY 68

3230 RIVERSIDE AVENUE

#130

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

2053 PREISKER LANE

STE E

MONTEREY, CA 93640

PASO ROBLES, CA 93446

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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03/20/19 Statement of Ongoing Contracts as of 03/25/19

05District

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-13.8/14.8

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

Fed Aid

HA22

HE11

HA25

20.20.201

130

HA22

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT VARIOUS LOCATIONS FROM

STATE STREET UNDERCROSSING TO

CARRILLO STREET UNDERSCROSSING

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

Description 

PAVEMENT PRESERVATION

RECONSTRUCT INTERCHANGES (2) AND

REHABILITATE PUMP HOUSE - 3

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPAIR PAVING & DI SYSTEM

LANDSCAPE MITIGATION

Type Of Work

CALPORTLAND CONSTRUCTION

SECURITY PAVING COMPANY, INC.

CAL ELECTRO, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CCFG CONSTRUCTION

Contractor

SANTA MARIA  CA 93454

SYLMAR  CA 91342

REDDING  CA 96002

SANTA BARBARA  CA 93111

WATSONVILLE, CA 95076

SONORA  CA 95370

(805)345-3581

(818)362-9200

(530)223-5937

(805)964-9951

 

(209)743-4911

MURDOCK, KEVIN

KLINE, JASON

MICHAEL MORTENSEN

CURTIS JOHNSON

BRANDT, ANDREW

CURTIS JOHNSON

Resident
Engineer

(805)441-8439

(805)698-2393

(805)692-6759

(805)684-0015

(805)692-6762

(805)748-5218

 $15,938,138

 $56,848,711

 $1,087,930

 $2,068,724

 $485,000

 $487,433

Bid + CCOs

 $15,024,175

 $36,912,157

 $0

 $2,135,583

 $127,589

 $390,573

Comp To  date

 $0

 $0

 $0

 $1,304

 $0

 $3,528

This Month

04/05/18

06/20/16

11/02/18

08/17/17

12/16/17

02/16/18

Awarded

04/25/18

07/15/16

12/17/18

08/29/17

12/18/17

04/03/18

Approved

02/21/19

02/03/20

06/17/19

07/02/19

02/28/19

10/17/21

Est Comp

 83%

 43%

 0%

 76%

 100%

 0%

%Time

 94%

 65%

 0%

 97%

 98%

 0%

% Work 

 

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

05-1F7104

05-4482U4

05-1H2904

05-1C9704

05-1J6204

05-0G0714

Contract 

ACNH-P001-(632)E

NHP-Q101-(290)E

  

ACNH-Q101-(319)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1625 E DONOVAN RD

13170 TELFAIR AVE

3710 ELECTRO WAY

5335 DEBBIE RD

580 WEST BEACH STREET

393 MORNING STAR DR

2053 PREISKER LANE,

SUITE E

3561 FOOTHILL RD

35 S LAPATERA LANE

SUITE E

CARPINTERIA

CONSTRUCTION

35 S LA PATERA LANE

STE E

3690 SANTA CLAUS LN.

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

GOLETA CA 93117

GOLETA, CA 93117

CARPINTERIA, CA 93014

Accepted

Location
Storm Water
Plan
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03/20/19 Statement of Ongoing Contracts as of 03/25/19

05District

05-SB-101-57.7/63

05-SB-101-/13.5

05-SB-144-/0

05-SB-154-173.0/17.3

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

Fed Aid

HM

20.20.201

130

20.201201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

BUEELTON FROM 0.3 MILE NORTH OF

NORTH BUELLTON OVERCROSSING TO 0.1

MILE NORTH OF ROUTE 101/15

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

SB CNTY ON RTE 154 @ 1.47 MILES EAST

OF RANCH UNDERCROSSING. CLEAR INLET &

DEBRIS FROM CHANNEL AND MAKE NEEDED

REPAIRS. DIRS EFA 0

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

Description 

OVERLAY RHMA-G (BWC)

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

REPAIR DAMAGED HW FACILITIES

CLEAR DEBRIS AND MAKE NEEDED

REPAIRS.

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

CALPORTLAND CONSTRUCTION

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

Contractor

SANTA BARBARA  CA 93111

WATSONVILLE, CA  93013

SANTA MARIA, CA  93456

SANTA MARIA, CA  93456

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

(805)964-9951

 

 

 

 

(805)963-3553

KLINE, JASON

BRANDT, ANDREW

BALLENTINE, DAVID

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

Resident
Engineer

 

(805)684-0015

(805)692-6762

(805)688-5920

(805)692-6762

(805)692-6759

 $4,289,168

 $25,985,000

 $5,985,000

 $4,025,000

 $19,985,000

 $9,976,000

Bid + CCOs

 $0

 $19,991,673

 $4,393,227

 $0

 $5,689,323

 $2,696,424

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/22/19

01/09/18

01/09/18

02/06/19

01/09/18

02/20/18

Awarded

03/21/19

01/11/18

01/11/18

02/12/19

02/06/18

02/27/18

Approved

04/20/19

03/28/19

05/01/19

04/25/19

05/31/19

Est Comp

 0%

 100%

 100%

 0%

 100%

 49%

%Time

 0%

 77%

 99%

 0%

 28%

 27%

% Work 

 

OVER RUN

OVER RUN

 

 

 

Message

05-1K3304

05-1J6304

05-1J6404

05-1K5704

05-1J6604

05-1J6704

Contract 

ACNH-Q101-(352)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5335 DEBBIE ROAD

585 WEST BEACH STREET

1625 E DONOVAN RD

1625 EAST DONOVAN RD

13170 TELFAIR AVE

PO BOX 4640

3690 SANTA CLAUS LANE

35 S LA PATERA LANE

STE E

270 EAST HWY 246 UNIT

203

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

CARPINTERIA, CA 93013

GOLETA, CA 93117

BUELLTON, CA 93427

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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03/20/19 Statement of Ongoing Contracts as of 03/25/19

05District

05-SB-246-13.6/15.2

05-SB-246-16.7/20.7

05-SBT-25-25.9/26.3

05-SBT-25-49.7/52.4

05-SBT-156-8.2/10.8

05-SCR-1-10.2/17.5

Fed Aid

HE13

HM1

HB1

HB1

HM

HA22

Pgm Code

IN SANTA BARBARA COUNTY NEAR LOMPOC

FROM 0.8 MILE EAST OF CEBADA CANYON

ROAD TO 0.4 MILE EAST OF TULAROSA

ROAD AND AT HAPGOOD ROAD

IN SANTA BARBARA COUNTY, ABOUT 6

MILES WEST OF BUELLTON, FROM  HAPGOOD

ROAD (EAST) TO 0.5 MILE  EAST OF

SANTA ROSA CREEK BRIDGE___

IN SAN BENITO COUNTY, FROM LA GLORIA

ROAD AND TO THE NORTH  ENTRANCE TO

THE CALIFORNIA DEPARTMENT OF FORESTRY

COMPOUND

IN SAN BENITO COUNTY IN HOLLISTER

FROM SUNNYSLOPE/TRES PINOS RD TO SAN

FELIPE RD

IN SAN BENITO COUNTY NEAR HOLLISTER

FROM 0.3 MILE WEST OF SAN BENITO

RIVER BRIDGE TO 0.5 MILE WEST OF

HUDNER OVERHEAD

IN AND NEAR SANTA CRUZ FROM NORTH

APTOS UP TO JCT ROUTE 9

Description 

PLANTING MITIGATION

OVERLAY WITH RHMA-GAP GRADED

SUPERELEVATION ADJUSTMENT AND

ROADWAY SAFETY IMPROVEMENTS

RUBBERIZED HMA

PAVEMENT REHABILITATION, ADA CURB

Type Of Work

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CAL VALLEY CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

SONORA  CA 95370

SANTA BARBARA  CA 93111

SAN JOSE  CA 95138

SAN JOSE  CA 95138

FRESNO  CA 93722

WATSONVILLE  CA 95076

(209)743-4911

(805)964-9951

(408)574-1400

(408)574-1400

(559)274-0300

(831)763-6100

RODGER JOHNSON

Resident
Engineer

 

 

(831)455-5707

 

 

 

 $520,033

 $2,076,062

 $1,788,690

 $5,921,696

 $1,029,351

 $22,288,907

Bid + CCOs

 $344,903

 $0

 $0

 $0

 $0

 $0

Comp To  date

 $21,559

 $0

 $0

 $0

 $0

 $0

This Month

08/31/18

02/20/19

11/09/18

11/14/18

02/01/19

02/19/19

Awarded

11/08/18

03/21/19

01/09/19

12/10/18

03/04/19

03/21/19

Approved

04/19/22

09/18/19

Est Comp

 78%

 0%

 0%

 0%

 0%

 0%

%Time

 66%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

05-0C6414

05-1K3904

05-1C2604

05-1F4304

05-1K2904

05-1C85U4

Contract 

  

  

HSST-P025-(031)E

HSNH-P025-(032)E

  

B1NH-P001-(649)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

5335 DEBBIE ROAD

5225 HELLYER AVENUE

5225 HELLYER AVE STE 220

5125 N GATES AVE, STE 102

580 WEST BEACH STREET

1529 SALINAS HWY/HWY

68

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-SCR-1-360.0/37.5

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-17.4/20.5

05-SCR-9-22.1/23.8

05-SCR-9-/0

Fed Aid

20.20.201

.30

20.20.201

130

20.201201

130

HM1

HB1

20.20.201

130

Pgm Code

HIGHWAY 1 AT WADDELL BLUFFS

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

IN SANTA CRUZ COUNTY ABOUT 4.4 MILES

NORTH OF BOULDER CREEK TO  0.3 MILE

SOUTH OF ROUTE 9/236 INTERSECTION

IN SANTA CRUZ COUNTY ABOUT 6.2 MILES

NORTH OF BOULDER CREEK FROM 5.0 MILES

TO 3.3 MILES SOUTH OF  ROUTE 35

AT VARIOUS LOCATIONS ON HIGHWAYS 009

AND 236 TO REPAIR FAILED DRAINAGE AND

RESTORE ROADWAY.  DIRS EFA 05A2100

Description 

CLEAR & HAUL SLIDE DEBRIS &

ADDITONAL WORK

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

AC OVERLAY - RHMA (OPE GRADED)

GUARDRAIL, SHOULDER PAVING, RUMBLE

REPAIR DRAINAGE & RESTORE ROADWAY

Type Of Work

ROBERT J FRANK CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PRECISION GRADE INC

Contractor

REDDING, CA 96003

WATSONVILLE, CA  95076

ALAMO, CA  94507

WATSONVILLE  CA 95076

WATSONVILLE CA 95076

SAN JUAN BAUTISTA, CA

95045

 

 

 

(831)763-6100

(831)763-6100

 

ROMAN, BERTHA

BEACH, KATIE

BEACH, KATIE

IAN NGUYEN

BEACH, KATIE

Resident
Engineer

(831)427-4706

(831)455-5707

(831)427-4706

 

(831)427-4706

(831)427-4706

 $299,000

 $7,985,000

 $4,320,000

 $1,251,851

 $3,742,113

 $299,000

Bid + CCOs

 $115,000

 $7,561,211

 $3,348,808

 $0

 $84,568

 $222,908

Comp To  date

 $0

 $0

 $0

 $0

 $84,568

 $0

This Month

06/05/18

01/24/17

09/06/17

02/22/19

11/27/18

06/01/18

Awarded

06/26/18

01/24/17

09/06/17

03/21/19

12/19/18

06/04/18

Approved

01/31/19

03/20/19

02/20/19

09/20/19

03/05/19

Est Comp

 83%

 100%

 100%

 0%

 6%

 90%

%Time

 38%

 95%

 78%

 0%

 2%

 75%

% Work 

 

OVER RUN

OVER RUN

 

 

 

Message

05-1K2304

05-1H7904

05-1J4004

05-1K2704

05-1C6504

05-1K1704

Contract 

  

  

  

  

SSTG-S009-(025)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2806 TARMAC ROAD

580 WEST BEACH STREET

333 CAMILLE AVE

580 WEST BEACH STREET

580 W BEACH STREET

PO BOX 90

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS STREET STE

E

140 DUBOIS ST STE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-17-.2/.5

05-SCR-17-.7/1.4

05-SCR-17-6.0/12.6

05-SCR-17-9.8/10.8

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

Fed Aid

HB1

HA22

20.20.201

130

HB1

HB1

Pgm Code

IN SANTA CRUZ FROM 0.5 TO 0.3 MI.

SOUTH OF PASATIEMPO OVERCROSSING

DRIVE

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

IN AND NEAR SCOTTS VALLEY FROM 0.6

MILE NORTH OF GRANITE CREEK ROAD OC

TO SANTA CLARA COUNTY LINE

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

NEAR WATSONVILLE FROM 0.3 MI WEST TO

0.2 MI EAST OF CARLTON ROAD.

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

Description 

SHOULDER WIDENING AND SOIL NAIL

STORM WATER MITIGATION

PAVEMENT PRESERVATION (CAPM)

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

REALIGN CARLTON ROAD, CONSTRUCT NEW

CURVE REALIGNMENT

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SAN JOSE  CA 95138

SAN JOSE, CA 95138

SANTA CLARA CA 95054

PASO ROBLES CA 93446-7199

SAN JOSE  CA 95138

SAN JOSE, CA 95138

(408)574-1400

(408)574-1400

(408)327-7000

 

(408)574-1400

(408)574-1400

SANTIAGO GARCIA

PORR, DEVIN

RODGER JOHNSON

ROMAN, BERTHA

Resident
Engineer

 

(831)455-5466

 

(831)427-4706

(831)455-5707

(831)455-5707

 $5,316,820

 $5,823,441

 $13,515,217

 $5,333,509

 $2,341,191

 $5,164,554

Bid + CCOs

 $0

 $5,808,965

 $0

 $4,319,546

 $2,156,104

 $5,006,999

Comp To  date

 $0

 $43,952

 $0

 $0

 $0

 $0

This Month

02/08/19

09/30/16

11/29/18

02/17/17

06/22/18

07/21/15

Awarded

03/04/19

10/28/16

12/19/18

02/17/17

07/13/18

08/07/15

Approved

06/19/19

03/05/19

03/20/19

07/19/18

Est Comp

 0%

 55%

 0%

 100%

 66%

 100%

%Time

 0%

 96%

 0%

 81%

 91%

 100%

% Work 

 

 

 

OVER RUN

 

 

Message

05-1C6704

05-0Q6004

05-1F7604

05-1J1204

05-1F3504

05-0T5404

Contract 

HSNH-P017-(115)E

ACNH-PP01-(112)E

B1NH-P017-(114)E

  

HSST-S129-(018)E

HSST-PG  -(129) 

--()

--()

--()

  

--()

6E--()

  

  

  

  

  

--()

  

  

  

  

  

  

5225 HELLYER AVENUE

5225 HELLYER AVENUE, STE 220

714 COMSTOCK STREET

2121 ARDMORE RD

5225 HELLYER AVE STE 220

5225 HELLYER AVENUE, STE 220

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST STE E

140 DUBOIS ST, SUITE

E

140 DUBOIS STREET,

SUITE E

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
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05District

05-SCR-152-1.3/2

05-SLO-1-22.6/25.7

05-SLO-1-34.5/44.4

05-SLO-1-44.4/51.3

05-SLO-1-64.0/66.9

05-SLO-1-/0

Fed Aid

HB71

HM

HA22

HM

HA42

20.20.201

130

Pgm Code

IN SANTA CRUZ COUNTY NEAR

WATSONVILLE FROM WAGNER AVENUE TO

HOLOHAN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 2

MILES SOUTH OF MORRO BAY FROM

EDUCATION DRIVE TO SAN LUISITO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY AT AND NEAR

CAYUCOS FROM OLD CREEK BRIDGE TO 0.3

MILE NORTH OF HARMONY VALLEY ROAD

IN SAN LUIS OBISPO COUNTY AT AND NEAR

CAMBRIA FROM 0.3 MILE NORTH OF

HARMONY VALLEY ROAD TO 0.1 MILE SOUTH

OF CAMBRIA PINES ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON, FROM

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO

ARROYO DE LA CRUZ BRIDGE.

IN SB & SLO COUNTIES AT VARIOUS

LOCATIONS ON ROUTES 001,101,135,166 &

246. REPAIR DRAINAGE FACILITIES DIRS

EFA 05A2097

Description 

ADA COMPLIANCE

AC OVERLAY-RHMA (OPEN GRADED)

PAVEMENT PRESERVATION

REMOVE OGAC, OVERLAY WITH RHMA

LANDSCAPE PLANTING AND WETLAND

REPAIR DRAINAGE FACILITES

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

CALPORTLAND COMPANY

GRANITE CONSTRUCTION COMPANY

EMPIRE LANDSCAPING INC

SOUZA CONSTRUCTION INC

Contractor

SANTA CLARA CA 95054

SANTA MARIA  CA 93454

SANTA MARIA  CA 93454

SANTA BARBARA  CA 93111

DAVIS  CA 95616

SAN LUIS OBISPO, CA 93403

(831)763-6100

(805)345-3581

(805)345-3581

(805)964-9951

(530)400-3943

 

SILVA, RICK

SILVA,RICK

MURDOCK, KEVIN

Resident
Engineer

 

 

(805)471-2102

 

(805)471-2102

(805)922-1611

 $1,535,977

 $1,224,963

 $10,070,955

 $3,230,297

 $2,187,135

 $299,000

Bid + CCOs

 $0

 $0

 $0

 $0

 $1,235,312

 $312,125

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/29/18

01/07/19

09/27/18

02/20/19

06/11/18

06/05/18

Awarded

12/19/18

01/30/19

10/22/18

03/21/19

06/28/18

06/16/18

Approved

04/01/22

02/26/19

Est Comp

 0%

 0%

 0%

 0%

 44%

 100%

%Time

 0%

 0%

 0%

 0%

 56%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

05-1E0204

05-1J2704

05-1G1404

05-1K3004

05-492824

05-1K1804

Contract 

  

  

B1ST-P001-(642)E

  

ACST-S001-(638)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK ST

1625 E DONOVAN RD

1625 E DONOVAN ROAD

5335 DEBBIE RD

PO BOX 35

PO BOX 3810

775 ARLINGTON ST.

775 ARLINGTON ST.

2053 PREISKER LANE

STE E

CAMBRIA, CA 93428

CAMBRIA, CA 93428

SANTA MARIA, CA 93454

Accepted

02/26/19

Location
Storm Water
Plan
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05District

05-SLO-1-/28.8

05-SLO-46-32.2/37.2

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-16.4/0

05-SLO-101-50.7/58.8

Fed Aid

HM

HM

HE13

HM

HA21

HM

Pgm Code

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESSO ROAD ______

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN PISMO AT

PISMO CREEK BRIDGE (BR 49-0015K)

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

Description 

TREAT BRIDGE DECK, REPLACE BRIDGE

HMA OVERLAY RHMA-G (BWC)

CONVERT TO 4-LANE EXPRESSWAY

RHMA (TYPE G) OVERLAY

REPAIR CHANNEL PAVING

MILL AND OVERLAY WITH RUBBERIZED

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

GRIFFITH COMPANY

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

PAPICH CONSTRUCTION CO., INC.

Contractor

RANCHO CUCAMONGA  CA 91730

BAKERSFIELD  CA 93308

WALNUT CREEK, CA 94596

ARROYO GRANDE, CA 93420

VACAVILLE  CA 95688

ARROYO GRANDE, CA 93420

(909)944-1037

(661)392-6640

(925)932-7900

(805)473-3016

(707)455-7033

(805)473-3000

ALAWAR, SHOUKIE

NORRIS, AMY

NORRIS, AMY

LILIAN BENNETZEN

LILIAN BENNETZEN

KEVIN MURDOCK

Resident
Engineer

(805)441-7943

(805)550-1306

(805)550-1306

(805)748-6095

(805)922-1611

(805)748-6095

 $1,023,044

 $4,063,387

 $44,603,727

 $7,254,183

 $2,345,678

 $7,046,574

Bid + CCOs

 $0

 $4,058,010

 $44,135,466

 $4,660,691

 $11,200

 $7,790,835

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/18/18

06/13/18

02/10/16

03/19/18

11/20/18

03/08/18

Awarded

01/09/19

06/28/18

02/25/16

04/11/18

12/19/18

03/29/18

Approved

07/05/19

03/04/19

05/03/19

02/20/19

09/13/19

12/13/18

Est Comp

 0%

 100%

 90%

 99%

 0%

 100%

%Time

 0%

 100%

 98%

 64%

 0%

 97%

% Work 

 

COMPLETED

 

SUSPENDED

 

OVER RUN

Message

05-1J5604

05-1J1704

05-330784

05-1J5204

05-1C3704

05-1J3004

Contract 

  

ACNH-P046-(056)E

  

  

B1NH-Q101-(340)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

1128 CARRIER PARKWAY AVENUE

1777 OAKLAND BOULEVARD STE300

398 SUNRISE TERRACE

4950 ALLISON PARKWAY, SUITE A

398 SUNRISE TERRACE

3230 RIVERSIDE AVENUE

#130

102 S WHITLEY GARDENS

DRIVE

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE.E

2053 PREISKER LANE

STEE

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CALIFORNIA

93454

SANTA MARIA, CA. 93454

Accepted

03/05/19

Location
Storm Water
Plan
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05District

 $322,041 $311,934,704 $650,443,176

05-SLO-101-63.2/69.3

05-SLO-101-/0

05-SLO-166-44.0/51

Fed Aid

HA22

HB1

HM

Pgm Code

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES ON VARIOUS ROUTES

IN SAN LUIS OBISPO COUNTY ABOUT 35

MILES EAST OF SANTA MARIA FROM 0.3

MILE WEST OF CARRIZO CANYON BRIDGE TO

CUYAMA RIVER BRIDGE

Description 

HIGHWAY REHAB NORTH PASO ROBLES

REMOVE AND REPLACE ROADSIDE SIGNS

COLD IN-PLACE RECYCLING & RHMA

Type Of Work

SECURITY PAVING COMPANY, INC.

HIGHWAY SPECIALTY COMPANY INC

CALPORTLAND COMPANY

Contractor

SYLMAR  CA 91342

REDDING CA 96002

SANTA MARIA  CA 93454

(818)362-9200

(530)949-5631

(805)345-3581

BORRELLI, ANDREW

DAVID BALLENTINE

Resident
Engineer

(805)331-3023

(805)688-5920

 

 $56,056,236

 $438,751

 $5,053,092

Bid + CCOs

 $29,477,151

 $118,288

 $0

Comp To  date

 $0

 $0

 $0

This Month

11/16/16

05/23/18

12/12/18

Awarded

12/09/16

07/17/18

01/09/19

Approved

09/19/19

04/26/19

Est Comp

 74%

 65%

 0%

%Time

 53%

 27%

 0%

% Work 

 

 

 

Message

05-0G0404

05-1G9004

05-1J2504

Contract 

ACNH-PQ10-(306)E

SSTG-000C-(472)E

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

13170 TELFAIR AVE

1700 E CYPRESS AVE

1625 E DONOVAN ROAD

3230 RIVERSIDE AVE,

#130

270 E HWY 246 SUITE

203

PASO ROBLES, CA 93446

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan



05-1F0804

05-1H7804

05-1K5604

05-1H6604

05-1A0004

05-1J4904

05-1K1904

05-1K5404

05-1C2504

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1C8904

05-1F75U4

05-0161H4

05-1G9104

05-0A0504

05-1F7104

05-4482U4

05-1H2904

05-1C9704

Contract

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-8.5/9.5

05-MON-1-11.7/63

05-MON-1-58.3/59.8

05-MON-1-59.9/85.1

05-MON-1-247.0/24.7

05-MON-1-357.0/35.9

05-MON-68-1.6/L4.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-87.3/91.5

05-MON-101-36.9/47.7

05-MON-101-91.2/99.2

05-MON-101-/0

05-SB-1-15.6/0

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-13.8/14.8

05-SB-101-17.2/45.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-1J6204

05-0G0714

05-1K3304

05-1J6304

05-1J6404

05-1K5704

05-1J6604

05-1J6704

05-0C6414

05-1K3904

05-1C2604

05-1F4304

05-1K2904

05-1C85U4

05-1K2304

05-1H7904

05-1J4004

05-1K2704

05-1C6504

05-1K1704

05-1C6704

05-0Q6004

Contract

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-57.7/63

05-SB-101-/13.5

05-SB-144-/0

05-SB-154-173.0/17.3

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

05-SB-246-16.7/20.7

05-SBT-25-25.9/26.3

05-SBT-25-49.7/52.4

05-SBT-156-8.2/10.8

05-SCR-1-10.2/17.5

05-SCR-1-360.0/37.5

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-17.4/20.5

05-SCR-9-22.1/23.8

05-SCR-9-/0

05-SCR-17-.2/.5

05-SCR-17-.7/1.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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05-1F7604

05-1J1204

05-1F3504

05-0T5404

05-1E0204

05-1J2704

05-1G1404

05-1K3004

05-492824

05-1K1804

05-1J5604

05-1J1704

05-330784

05-1J5204

05-1C3704

05-1J3004

05-0G0404

05-1G9004

05-1J2504

Contract

05-SCR-17-6.0/12.6

05-SCR-17-9.8/10.8

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SCR-152-1.3/2

05-SLO-1-22.6/25.7

05-SLO-1-34.5/44.4

05-SLO-1-44.4/51.3

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/28.8

05-SLO-46-32.2/37.2

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-16.4/0

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

05-SLO-166-44.0/51

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

Page
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Statement of Ongoing Contracts - Federal Aid



05

District

 $4,362,387

Work Completed This Period

 Statement of Ongoing Contracts -Summary

05District

 $650,443,176  $311,934,704

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $92,261,080

 $2,187,135

 $273,411,157

 $282,583,804

 Bid + CCO

 $59,648,463

 $1,235,312

 $185,328,749

 $65,722,180

 Work Comp

District Total:

Work completed this Period:  $4,362,387

-F-

-S-

-SH-
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